

TEKNEWSOLUTIONS LLC

STATEMENT OF WORK (SOW)

1. Purpose and Background

This Statement of Work ("SOW") is entered into pursuant to the Master Services Agreement ("MSA") between **Teknewsolutions LLC** ("Consultant") and **PJ Autosales LLC** ("Client"), and defines the scope, deliverables, timeline, and compensation for the development of **Automated Invoice Processing with AI** (the "Project"), a WhatsApp-based invoice intake, validation, and reporting automation system described herein.

In the event of conflict between this SOW and the MSA, this SOW shall control for matters specific to this engagement.

2. Scope of Work

2.1 In-Scope

Consultant agrees to design, develop, test, and deploy the following components as part of the Project:

Component	Description / Features	Platform
WhatsApp Intake	WhatsApp Business API webhook to receive invoice images/PDFs submitted by users.	API / Webhooks
AI Validation Engine	Automated extraction and validation of invoice data against configurable parametrization criteria (vehicle identification, amount, vendor, date, required fields). Invoices that fail validation are flagged for manual review.	Backend / Automation (AI)
Database & Backend	Relational data model for vehicles, invoices, and validation rules. Core business logic and secure API layers to store and group validated invoices.	Cloud Infrastructure
Review & Correction WebApp	Private panel with secure login showing invoices grouped by their related vehicle, with manual correction/edit capability for flagged or misparsed records.	Web (Responsive)
Reporting Module	Reporting interface to visualize one or multiple vehicles together with all their related invoices, including filters, totals, and export.	Web (Responsive)

2.2 Out of Scope

The following are explicitly excluded from this SOW unless added via a written Change Order:

- (a) third-party service fees (Meta WhatsApp API costs, AI/LLM API usage costs, cloud hosting, Google Workspace licenses);
- (b) content creation, copywriting, or migration of historical/pre-existing invoice data;
- (c) native mobile applications (iOS/Android apps on stores);
- (d) accounting or ERP system integrations not explicitly listed in Section 2.1;

- (e) ongoing support or maintenance after the warranty period (covered separately under a Support & Maintenance SOW);
- (f) physical scanning or digitization of paper invoices.

2.3 Client Responsibilities

Client agrees to:

- (a) provide timely feedback within three (3) business days of each deliverable submission;
- (b) supply all required content, parametrization criteria, credentials, and third-party access (such as Meta Business Manager verification, AI/LLM API keys, and cloud hosting access) within three (3) business days of request;
- (c) designate a single point of contact with authority to approve decisions;
- (d) make milestone payments on time as specified in Section 4. Delays caused by Client may result in timeline adjustments at no additional cost to Consultant.

3. Milestones and Deliverables

The Project is organized into the following phases. Each milestone is subject to the acceptance process defined in Section 6.

#	Milestone	Deliverables	Duration	Payment
1	Discovery & Solution Design	Parametrization rules and validation criteria defined with Client. Data model design (vehicles, invoices, validation rules). Architecture diagram for the WhatsApp intake and AI validation workflow. UI/UX wireframes for the review and reporting panels.	—	—
2	WhatsApp Intake & AI Validation Engine	WhatsApp Business API webhook to receive invoice images/PDFs. AI-based data extraction and automated validation of each invoice against the agreed parametrization criteria (vehicle identification, amount, vendor, date, required fields), with automatic flagging of invoices that fail validation.	—	—
3	Database & Vehicle Grouping Backend	PostgreSQL schema for vehicles, invoices, and validation rules. Backend logic to group stored invoices by their related vehicle and expose the review/correction API.	—	—
4	Review & Correction WebApp	Secure login portal displaying invoices grouped by vehicle, with manual correction/edit capability for flagged or misparsed invoices. Deployed to staging.	—	—
5	Reporting Module, QA & Launch	Reporting module to visualize one or multiple vehicles with all their related invoices (filters, totals, export). End-to-end testing, bug fixes, production deployment, and final launch sign-off.	—	—

#	Milestone	Deliverables	Duration	Payment
		TOTAL		\$

Duration per milestone is estimated from the start date of that phase. Actual start of each phase depends on timely delivery of Client responsibilities and payment of the preceding milestone.

4. Payment Terms

The total fixed price for this SOW is **USD \$**, payable in milestone installments as defined in Section 3. Invoices are due within **15 days** of issuance. Payments not received by the due date shall accrue interest at **1.5% per month**.

Consultant shall not begin a new milestone phase until the invoice for the preceding milestone has been paid in full. All prices are in USD and exclude applicable taxes. Pre-approved third-party expenses are billed at cost with supporting receipts.

5. Technology Stack

The following technologies are proposed for this Project. Final selection is subject to mutual agreement prior to the start of Milestone 2.

Layer	Technology	Notes
Frontend (Review WebApp & Reports)	React, Tailwind, Vite	Modular, fast, and optimized production builds.
Automation / AI Extraction	OpenAI API, Custom Validation Engine	AI-assisted data extraction and rule-based validation.
Backend / API Layer	Python, FastAPI	High-performance, asynchronous REST API architecture.
Database & Data	PostgreSQL	Relational storage for vehicles, invoices, and validation rules.
Cloud / Hosting	Render, AWS, Cloudflare	Reliable web hosting, compute resources, and secure CDN/DNS.
Integrations	WhatsApp Business API	Official Meta integration for invoice intake.

6. Acceptance Criteria

Each deliverable shall be considered accepted when it: (a) meets the functional requirements described in Section 2.1; (b) passes the agreed test cases without critical or high-severity bugs; and (c) receives written approval from Client's designated point of contact.

Client shall review each deliverable within three (3) business days and provide either written acceptance or a written list of specific deficiencies. Silence within three (3) business days constitutes automatic acceptance. Consultant shall address documented deficiencies within a mutually agreed timeframe. Minor cosmetic preferences do not constitute grounds for rejection.

7. Post-Launch Warranty

Consultant warrants that the Deliverables will materially conform to the agreed specifications for a period of **30 days** following the final launch acceptance ("Warranty Period"). During the Warranty Period, Consultant shall correct any bugs or defects that prevent the application or automation from functioning as specified, at no additional charge.

The Warranty Period does not cover: (a) issues caused by Client's modifications, custom parametrization changes, Meta WhatsApp account suspensions, or AI/LLM provider API downtime/failures; (b) hosting or infrastructure failures outside Consultant's control; or (c) new feature requests.

8. Intellectual Property

Upon receipt of full payment for all milestones, Consultant grants Client a perpetual, irrevocable, worldwide, non-exclusive license to use, modify, and deploy the Deliverables for Client's business purposes, as defined in the MSA. Consultant retains ownership of all Pre-Existing IP and general-purpose components. Third-party open-source components are subject to their respective licenses.

9. Confidentiality and Governing Law

This SOW is subject to the confidentiality obligations and governing law provisions of the MSA. All information shared in connection with this Project is presumed confidential. This SOW shall be governed by the laws of the State of Florida and any disputes shall be adjudicated in the courts of **Orange County**, Florida.

10. Amendments and Change Orders

Any changes to the scope, timeline, or pricing defined in this SOW must be agreed upon in a written Change Order signed by both Parties. Consultant will provide a written estimate (effort, cost, and timeline impact) for any requested change within three (3) business days. Work on changes shall not begin until the Change Order is fully executed.

By:

Name: **Arturo Uribe**

Title: **Managing Director**

Date:

By:

Name: _____

Title: _____

Date: